

Acknowledgements

CIPFA would like to thank the author, Nigel Barr, Managing Director of Stradia Ltd. Nigel has over 30 years' experience advising both customer organisations and service providers, including extensive experience of developing and implementing successful open book accounting systems.

The author would like to express his appreciation to the people and organisations that have contributed their time, experience and knowledge to this project; especially those who have shared case study material, which has been kept anonymous to protect commercial and organisational sensitivities.

The author would also like to thank Dr Louise Dunne for her helpful feedback; Rhiannon Price for keeping the project on track; and Sharron Taylor for her technical feedback and editing skills.

Contents

SECTION ONE: INTRODUCTION.....	1
BACKGROUND	1
OPEN BOOK ACCOUNTING	2
INTRODUCTION TO THIS PUBLICATION	3
SECTION TWO: PRINCIPLES OF OPEN BOOK ACCOUNTING	5
WHAT IS OPEN BOOK ACCOUNTING?.....	5
OPEN BOOK ACCOUNTING, CUSTOMER–SUPPLIER RELATIONSHIPS AND PARTNERING	10
WHY USE OPEN BOOK ACCOUNTING?.....	13
WHEN SHOULD OPEN BOOK ACCOUNTING BE USED?.....	17
OPEN BOOK ACCOUNTING AND RISK.....	18
WHAT DOES SUCCESSFUL OPEN BOOK ACCOUNTING REQUIRE?.....	19
THE POTENTIAL BENEFITS AND DIFFICULTIES OF OPEN BOOK ACCOUNTING AND WHY IT MAY NOT MEET EXPECTATIONS	21
SECTION THREE: TARGET CONTRACTS.....	25
OPEN BOOK ACCOUNTING AND TARGET CONTRACTS.....	25
HOW A TARGET CONTRACT WORKS.....	26
TARGET COST OR TARGET PRICE?	27
PAIN/GAIN INCENTIVE	28
GUARANTEED MAXIMUM PRICE	30
SETTING THE TARGET PRICE	31
NEGOTIATING FINAL TARGETS	32
UPDATING THE TARGET.....	33
SECTION FOUR: RISK	35
UNDERSTANDING RISK	35
OPEN BOOK ACCOUNTING AND RISK MANAGEMENT	37
GENERAL CONSTRUCTION RISK	40
CREATING A RISK ALLOWANCE OR POT	42
SECTION FIVE: INCENTIVES	45
DRIVING THE DESIRED BEHAVIOUR	45
PAIN SHARE/GAIN SHARE ARRANGEMENTS	45
USE OF A GUARANTEED MAXIMUM PRICE	47
INCENTIVES AND THE SUPPLY CHAIN	47

SECTION SIX: PROCUREMENT49
 PROCUREMENT REGULATIONS..... 49
 CLEAR OBJECTIVES AND DIRECTION..... 49
 THE PROCUREMENT PROCESS..... 51
 STRUCTURING THE TARGET ARRANGEMENT..... 54

SECTION SEVEN: ACTUAL COST57
 DEFINITION OF ACTUAL COST..... 57
 DISALLOWED COST ITEMS 64

SECTION EIGHT: COST MANAGEMENT AND REPORTING.....67
 CONTROLLING THE BUDGET 67
 SETTING UP A COST MANAGEMENT AND FORECASTING SYSTEM..... 69

SECTION NINE: THE COMMERCIAL TEAM 71
 INTEGRATED WORKING..... 71
 DEFINING ROLES AND RESPONSIBILITIES 71

SECTION TEN: CORPORATE GOVERNANCE..... 73
 IMPORTANCE OF AUDIT 73
 THE KEY STAGES FOR ESTABLISHING A ROBUST AUDIT PROCESS..... 74

SECTION ELEVEN: TECHNIQUES FOR REDUCING COST 77
 DELIVERING SAVINGS 77
 VALUE MANAGEMENT 77
 PROCESS RE-ENGINEERING 78
 BENEFITS OF INTEGRATING EFFICIENCY TOOLS AND TECHNIQUES 80
 SUPPLY CHAIN MANAGEMENT 82

SECTION TWELVE: TROUBLESHOOTING 85
 COMMON PROBLEMS 85
 PROBLEM 1: LACK OF A CLEAR DEFINITION OF OPEN BOOK ACCOUNTING 85
 PROBLEM 2: LACK OF COMMITMENT 86
 PROBLEM 3: LACK OF TRANSPARENCY OR AVAILABILITY OF INFORMATION 87
 PROBLEM 4: LACK OF DEFINITION OF ACTUAL COST AND DISALLOWED COST 88
 PROBLEM 5: DIFFICULTY IN SETTING THE TARGET PRICE..... 88
 PROBLEM 6: TIMING OF AUDITS 89
 GOOD PRACTICE OPEN BOOK ACCOUNTING CHECKLIST..... 90

APPENDIX A: DEFINITION OF TERMS.....93
APPENDIX B: EXAMPLE RISK REGISTER..... 103
APPENDIX C: EXAMPLE COST MODEL..... 107
APPENDIX D: EXAMPLE COST MANAGEMENT AND REPORTING SPREADSHEET 111